FINAL SITE PLAN REVIEW LIST

July 10, 2004

Planner: Engineer:
Dan Carlson Mike Barrette
Submittal Date 5/13/03 (FSR) 6/19/02 (ENG)
Planning Approval 2/6/04
Fire Marshal Approval 12/3/03
Addressing Approval 5/30/03
Landscape Approval
Coordinator Approval 2/6/04
Engineering Plan Review Receive Complete
1°" Review 06/11/03 07/02/03
2" Review 08/05/03 08/19/03
3" Review 04/05/04 04/15/04
4" Review 06/03/04 06/04/04
Request Construction Mylar 06/04/04
Recommend for Approval
Construction Approval
Engineering Approval of Site Plan

Site Plan Comments: FSR2002-00025

10/23/02 Called Tim Copper at N. Cou.Ch. to submit for FSR & pay fees
12/10/02 Called Tim Copper, revising SW Plans close to re-submitting
12/18/02 No Status Change

2/11/03 Left recording message @ Church for Tim to call me re: project status
2/18/03 Close to finishing septic & sw redesign abt 2 wks for resubmittal

3/5/03 No Change 3/12/03; 3/19/03

3/25/03 Left message with Tim Copper to call me re: project status

4/1/03 Received call from Tim Copper on 3/26 he will re-submit as early as next

week

4/8/03. 4/16/03

No Change

4/18/03 Applicant came in with ENG plan submittals but did not have site
plan/landscape plans or fees. Informed o submit 4 sets & pay fee

5/6/03 Left message for Tim Copper to submit landscape plans, site plan was
part of const. Plans/will need to run copies

5/13/03 4 sets site plans/landscape plans in & FSR fee paid; Routed to FM, ENG,
ADDR, Wetland, for review. I will review for planner w/assistance.
Comments due 5/27/03

5/14/03 Recv'd comments from Brent - show stormwater outfall on site plan &
submit conservation covenant

5/20/03 FM comments: fire apparatus access is not adequate / Tom

5/21/03 Planning issues still under review (lot reconfiguration pending); Pending

addressing approval; Barrette returned plans, too early to review site

plan.
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5/28/03 Per Terri Brooks details required for fencing type on east side property
line (neighbor complaint)
5/30/03 Faxed status letter to Tim Copper , waiting for response
6/2/03 Recv'd Addr comments: Existing Address OK per Debi Miller
6/11/03 No Change
6/17/03 Recv'd call from Tim Copper re: landscape plan revision he also had
meeting with FM, plans to come in soon
6/25/03 No status change
7/2/03 Recv'd Legal for ROW dedication , still need revised landscape plan
8/20/03 No Change
9/3/03 Called / left message, waiting on revised landscape plans
9/18/03 Left message for Tim Copper to call back re: what they will do
w/project. Tim called back waiting for Terri Brooks to finish processing
the Lot Reconfiguration Request, (abt 2 wks), then they can proceed.
9/30/03 BLA2002-00029 Denied -Under 14 day appeal period-ending 10/14/03
11/26/03 Left message for Tim Copper re: project status
12/01/03 Routed revised site plan to FM; TECH & ENG also routed final
stormwater report and stormwater covenant to Melissa.
Comment deadline 12/15/03
12/01/03 Location of Stormwater outfall OK per Brent Davis - need conservation
covenant recording number referenced on site plan AF#3676493
12/1/03 Need Fence detail; Legal description for lot
reconfiguration/combination; recording # for conservation covenant;
Right of Way-QCD prepared for notary & signature.
12/3/03 FM Approval
QCD mailed to Tim Copper; Legal descpt needed for Lot reconfiguration;
add conservation covenant # on site plan; need more detail on fence
construction along east property line.
1/2/04 QCD routed to Pete Capell for signature (ROW Dedication)
(SIGNED 1/5/04) can record when REET is signed by agent and returned
1/5/04 Terri taking fence detail to planner meeting and asking if applicant can
change lot dimension on site plan/ lot reconfiguration dimension and site
plan dimension don't match
1/9/04 Revised site plan required; Applicant to talk to Terri re: chain link fence
on east PL which is not allowed for F2 fully sight obscuring fence
1/16/04 Recorded ROW Dedication for NE 199™ St (AF#3777522)
1/28/04 Called Lori Copper: left message to get back to me on status of east
property line fence construction.
1/29/04 Received 2 copies of revised site plan;
2/2/04 Routed to Tech & ENG for review /signature - Comments due 2/16/04
2/6/04 Site plan & landscape plan approved and signed by Tech
4/21/04 Landscape plan shows 6’ wire fence & site plans shows 6' wooden fence,
wooden fence acceptable, wire fence not- revise to match site plan.
Plant details and legend on different sheets/revise. Faxed Tim Copper
5/5/04 No Change
5/19/04 Left Message for Tim Copper re: landscape plan revision
5/27/04; 6/3/04; 6/9/04; 6/15/04; | Waiting for submittal
6/23/04
7/7/04 Called Tim w/JBAK plans have been revised submitting this afternoon to
ENG 4 copies of site & landscaping
Engineering Comments: ENG62002-00057
10/23/02 Customer picked up redlines/project on Hold incomplete submittal
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11/20/02; 12/4/02; 12/10/02 HOLD - no status change

12/17/02; 2/6/03; 2/19/03 HOLD - no status change
2/25/03; 3/3/03; 3/11/03 HOLD - no status change
3/18/03; 3/25/03; 4/1/03 HOLD - no status change
4/8/03 HOLD - no status change
04/14/03 HOLD - no status change
04/20/03 HOLD - no status change
04/22/03; 05/07/03 Plans resubmitted for 2™ review - to MRB for review
05/14/03; 05/21/03; 05/27/03 Plans incomplete - waiting for more information
06/03/03 Plans incomplete - waiting for more information - placed on HOLD
06/09/03; Plans returned to applicant

06/17/03; 06/25/03; 07/09/03; | Waiting for re-submittal from applicant
07/16/03; 07/23/03; 08/04/03;
08/13/03; 08/19/03; 09/10/03;
09/18/03; 10/01/03; 10/08/03;
10/22/03; 10/29/03; 11/03/03;
11/25/03; 12/04/03; 12/11/03;
12/17/03; 01/14/04; 01/21/04;
01/28/04; 02/04/04; 02/18/04;
03/03/04; 03/10/04; 03/17/04

04/05/04 Plans resubmitted - to MRB for review
04/15/04; 04/28/04; 05/12/04; | Plans returned for revisions and resubmittal

06/01/04

06/03/04 Rec'd plans and information for review - fo MRB

06/04/04 Plans returned to applicant - waiting resubmittal
06/04/04; 06/23/04; 07/01/04; | Request construction mylars

07/07/04
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Orchards Village ( 10011 NE 118™ Ave) PSR2003-018; CUP2003-004
Preliminary Approval: 11/5/03 5-YR Expiration: 11/5/08

Planner: Engineer:
Richard Daviau Brad Hazen
Submittal Date 12/17/03 (FSR) concurrency 1/29/04 (ENG)
payment only
1/29/04 (FSR)
Planning Approval 4/27/04
Fire Marshal Approval 2/19/04
Addressing Approval 3/10/04
Landscape Approval 4/27/04
Coordinator Approval 4/27/04
Engneering Plan Review Receive Complete
15" Review 01/29/04 02/19/04
2" Review 04/12/04 04/27/04
3" Review 05/24/04 05/28/04
Request Construction Mylar 05/28/04
Recommend for Approval
Construction Plan Approval
Engineering Approval of Site Plan

Site Plan Comments: FSR2003-00041

12/17/03 This FSR case was created on 12/17/03 for the expressed purpose of
collecting the $730.00 concurrency modeling fee. Per Gary Pierce

1/21/04 Applicant request to postpone public hearing/Project on Hold

1/29/04 FSR & ENG Submittals received; (2 sets site plan & landscape plan)

2/2/04 Routed to FM & ADDR-Comments Due 2/16/04; HOLD ENG until 2™
review & Tech routing until either FM or ADDR returns one plan set.

2/17/04 Check conditions B1; B3; B5 with Daviau; also pending FM & ENG approval

2/18/04 Cond B-1-L3 Landscape screening Pear trees may not be acceptable for
providing an adequate canopy (under review); landscape plan does not
have architect stamp and is not drawn to scale - notified LRS architects

2/22/04 ADDR comments: e-mail to Cynthia Nelson for additional information

2/27/04 Condition B5 -OK; Cond B3 applies to Phase IT only; working on Cond B-1

3/2/04 Waiting for re-submittal; Road Modification Type I or II to be decided,
possible Post Decision Review

3/10/04 Rd Mod/P5T2004-002 determined as Type I, fees paid 2/26/04,
Decision Due 3/18/04 with 14day appeal period

3/24/04 PST2004-002 Approved with Conditions

4/14/04 E-mailed Ron Ziebart for revised copies of landscape plan

4/19/04 E-mailed Cynthia Schuster: Did not receive revised plans dated 3/18/04,
need 3 copies of the revised site plan and landscape plan

4/21/04 Received 3 sets revised site plan/landscape plans

4/27/04; 5/27/04; 6/9/04;
6/16/04.; 6/23/04

Land Use & Landscape plan approval; pending ENG signature

Engineering Comments: ENG2003-00000
01/14/04; 01/21/04; 01/28/04 No plans submitted - still under prelim review
01/29/04 Rec'd plans and information for 1°*' review - to BH
02/18/04 Under first review
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02/19/04

First review complete - scheduled review comment meeting for
02/26/04

03/10/04; 03/17/04; 04/05/04

Waiting for resubmittal

04/12/04 Rec'd plans and information for 2™ review - to BH
04/27/04; 05/12/04 Plans returned to applicant for revisions
05/24/04 Plans returned to 3™ review - to BH

05/28/04; 06/16/04; 06/23/04;

07/01/04; 07/07/04

Plans returned to applicant - called for mylar
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Planner:
Josh Warner

Engineer:
Michael Barrette

Submittal Date

6/11/03 (FSR) 6/11/03 (ENG)

Planning Approval

Fire Marshal Approval

Landscape Approval

Coordinator Approval

Engineering Plan Review

15" Review

2" Review

3™ Review

Request Construction Mylar

Recommend for Approval

Construction Approval

Engineering Approval of Site Plan

Receive Complete
06/11/03 07/02/03
06/19/03 08/05/03

Site Plan Comments:

FSR2003-00012

6/12/03 Received 1 set site plan/2 landscape plans - routed o FM & reduced copy
to Addr ; Tech review after plans returned by FM

6/24/03 ADDR appr/no changes required per Debi Miller

6/25/03 Waiting for 6/27 deadline for FM to return copy

6/26/03 Recv'd FM comments-need addn'’s info to review: no hydrants shown; need
bldg size & fire flow info

7/23/03 Ready to review

8/27/03 Habitat & Wetland Covenant req; landscape revisions req; need to
prepare comment letter to applicant

8/28/03 E-mailed Peter Tuck : Revised plans required

9/3/03 No Change

9/18/03 Called Peter Tuck re: status / Due to Court of Appeals decision, applicant
will more likely withdraw. Withdrawal letter to come in soon, please
check on any refundable fee amount

10/1/03 Still waiting on letter (No Refund at Final Review Stage)

10/8/03 Called Peter Tuck: Both Todd & himself have contacted the church
regarding the withdrawal request and they are waiting for their response

10/28/03 No response back from Church

11/26/03 Called Peter Tuck, they have not been given the OK to withdraw project

yet, he will check with Todd and get back to me.

12/4/03; 12-9-03

No Change

1/5/04 Called Peter Tuck, owner still has not given the OK to withdraw.
2/18/04; 2/25/04; 3/2/04 No Change
3/10/04 Phone message to Peter Tuck re: project status
3/15/04 Called Chad McMurray - Owner looking at options / will not withdraw
project at this time
4/14/04 Building Permit application withdrawn/Refund Request 12/29/03

4/20/04; 5/5/04;
5/10/04;5/27/04; 6/3/04; 6/9/04;
6/16/04

No Change
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Engineering Comments: ENG2003-00056

06/17/03 Under first review - Michael Barrette

06/22/03; 07/08/03; 07/16/03; | Plan returned to applicant
07/23/03. 08/03/03

08/05/03 Plans to MRB for review

08/12/03; 08/19/03; 09/17/03 Waiting for resubmittal

09/24/03; 10/08/03; 10/22/03; | MRB contacted Chad McMurray about lawsuit and if plans to "abandon”
10/29/03: 11/03/03; 11/20/03; project - if so a letter/memo would need to be submitted

12/04/03; 12/11/03; 12/17/03;
01/14/04; 01/21/04; 01/26/04;
02/04/04; 02/18/04; 03/03/04;
03/17/04; 04/05/04; 04/14/04;
04/21/04; 04/28/04; 05/12/04;
06/01/04; 06/16/04; 06/23/04;
07/01/04; 07/07/04
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Planner:

Josh Warner

Engineer:
Michael Barrette

Submittal Date 9/22/03
Planning Approval 2/17/04
Fire Marshal Approval 9/30/03
Addressing Approval 10/20/03
Landscape Approval N/A

Coordinator Approval

9/22/03 (ENG)

Engineering Plan Review

15" Review

2" Review

3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of Site Plan

Receive Complete

09/25/03 10/13/03

10/20/03 10/21/03

10/21/03

10/21/03

10/21/03

Site Plan Comments:

FSR2003-00033

9/29/03 1" Review routed to FM; ADDR & Tech / Hold ENG routing,
Comments due 10/13/03

9/30/03 FM Approval

10/8/03 Tech review: Prepared Memo to applicant (Moss & Assoc) listing addn'l
submittal items required prior to final approval

10/20/03 Pending submittal of legal for ROW Dedication ; routed site plan for
ENG signature

10/23/03 Per Barrette: Plans don't match need revised site plan to show changes;
QCD in 10/21/03 w/out legal descpt- emailed Trevor; also sent QCD to
Chris Horne to check for legal form

10/28/03 QCD not accepted by Horne; (reserving right to access, cont. mining, and
other retaining language) Applicant's atty will contact C. Horne

10/28/03 Recv'd 3 sets revised site plan; routed copy to Barrette for signature

10/31/03 Approved Revised Plan #1 per Mike Barrette

11/13/03 Waiting for revised QCD per Chris Horne - talked with Steve Marsh
today and he thinks the revision should come in fomorrow 11/14/03.

11/17/03 Routed to Chris Horne a letter from Miller/Nash Attorneys at Law
regarding ROW dedication-QCD language via interoffice mail

12/3/03 Talked with Chris Horne he still has problems with QCD; 2™ copy came in
from Miller/Nash and was not acceptable; Chris re-typed deed with
corrections & sent o James Rhinehardt; Waiting on resubmittal.

12/15/03 E-mailed Steve Marsh Re: QCD / (submitted document does not match
document approved by Chris Horne) revise and resubmit

12/16/03 Received e-mail response from Trevor Hayward - Miller-Nash sent a

revised QCD to Horne on 12/12/03 for approval. I e-mailed Chris, waiting

on his response
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12/17/03

Chris Horne wants to have a meeting, need to set up date & fime

12/22/03

Met with Lowry he contacted applicants attorney re: deed requirements;
waiting on response from Miller/Nash Attorneys

1/12/04; 1/21/04

No Change  E-mail to Trevor Hayward on status

1/28/04 Recv'd e-mail from Trevor Hayward - He has not heard anything from
Miller Nash
2/17/04 No Landscape conditions: Land Use conditions met - need coordinator
approval when ROW issue is resolved. Called Trevor left voice message
2/25/04 Voice mail message to Trevor for status of ROW Dedication (SE 1*' St)
3/2/04 Jim Rhinehardt is working on Right of Way Dedication
3/10/04 Received e-mail from Trevor: He met with Jim Reinhart (Miller Nash)
last week and expecting a draft of the dedication this week
3/15/04 No Change
4/14/04 Left voice message for Trevor on status of SE 1°" Dedication, waiting for
response
4/20/04; 4/27/04 No Change
5/5/04 Left voice message for Trevor on status of SE 1°' Dedication
5/10/04 No Change
5/19/04 Left message for Trevor: Need status on SE 1*' Dedication
5/21/04 Received call from Trevor: Dedication will come in soon
6/3/04; 6/9/04; 6/15/04; 6/23/04 | No Change
7/7/04 Called Trevor; Documents with Attorney, he will call to remind them we

are waiting oh submittal

Engineering Comments:

ENG2003-00065

09/25/03; 10/08/03

Plans to MRB for 15" review

10/13/03

Review complete return to applicant

10/20/03

Mylars returned to MRB for signature

10/21/03; 10/29/03; 11/03/03

Mylars signed technically complete - waiting final site plan approval

11/20/03/ 12/04/03; 12/11/03;
12/17/03; 01/14/04; 01/21/04;
02/04/04; 02/18/04; 03/03/04;
03/17/04; 04/05/04; 04/12/04;
04/21/04; 04/28/04; 05/12/04;
06/01/04; 06/16/04; 06/23/04;
07/01/04; 07/07/04

Mylars signed technically complete - waiting final site plan approval
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Center Pointe (7001 NE 88™ Street) PSR2002-00037

Preliminary Ap

roval: 10/8/02 5-YR Expiration: 10/8/07

Planner: Engineer:
Mitch Kneipp Brad Hazen
Submittal Date 8/5/03 8/5/03
Fees Paid 10/8/03 (FSR) Fees Paid 10/8/03 (ENG)
Planning Approval 1/28/04
Fire Marshal Approval 1/21/04
Addressing Approval 10/29/03
Landscape Approval 4/23/04
Coordinator Approval 4/23/04
Engineering Plan Review Receive Complete
1" Review 10/10/03 10/13/03
2" Review 12/05/03 12/30/03
3™ Review 01/28/04 02/04/04
Additional Review 02/26/04 03/03/04
Additional Review 04/15/04 04/19/04
Request Construction Mylar 04/19/04

Recommend for Approval

Construction Plan Approval

Engineering Approval of Site Plan

Site Plan Comments:

FSR2003-00025

10/13/03 Routed for 1" review to FM; ADDR; TECH / Hold ENG for 2™ Review;
Comment due date 10/27/03

10/22/03 Started review

10/29/03 ADDR Approval per Debi Miller - Bldg numbers need to change on site
plan copy

11/10/03 Status memo e-mailed to Chris / Olson Eng of outstanding items, too
many to list see Memo in FSR file

11/24/03 Received 4 sets revised site plan/landscape plan & narrative

12/4/03 Routed for review to TECH; ENG; FM Comments due 12/18/03

12/4/03 Tech review comments e-mailed to Jeff Lightheart for correction to
loading berth area, building lettering, and documentation on lot merging.

12/31/03 Waiting for re-submittal

1/12/04 No Change

1/14/04 5 sets revised plans submitted; route to FM-Hold ENG routing until
revised const plan submitted; Comment due 1/28/04

1/21/04 Called Jeff Lightheart; revised site plan in 1/14/04 need to show 6 ADA
parking spaces; also waiting on lot merging document; FM approval;
$300.00 concurrency fee payment and ENG approval

1/21/04 FM Approval

1/28/04 4 copies of revised site plan & landscape plan in 1/23/04; routed to ENG
& Tech for review and signature Comments due 2/11/04

1/28/04 Landscape & Site Plan approval; pending concurrency fee payment of
$300.00

2/18/04 No Change

2/25/04 Routed copy of site plan to ENG for signature & called Jeff Lightheart

about concurrency fee payment
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2/26/04

Per Mitch: Held a meeting with Jeff Lightheart, a Type I Post Decision
application will come in to reduce the size of the building to allow for a
drive-thru area around the building.

3/4/04; 3/10/04

Received e-mail from Jeff Lightheart, project ON HOLD pending Post
Decision Review application (will change landscape and ENG plans)

3/15/04 Type I Post Decision (PST2004-009) in 3/11/04 to change building sizes;
21 Day review time ends April 1, 2004

4/14/04 Waiting for re-submittal of revised site & landscape plans per PST2004-
009

4/19/04 E-mail sent to Jeff Lightheart for submittal of revised plans

4/22/04 Received 4 revised site plan/landscape plans for review

4/23/04 Land Use and Landscape approval of revised plan; routed copy to ENG for

signature

5/10/04; 5/19/04; 5/27/04;

6/3/04; 6/9/04; 6/16/04; 6/23/04

No Change

7/7/04 Per Brad - landscape plan revision required (sight distance concern)
Engineering Comments: ENG2003-00088
10/16/03 Plans to SCH for first review
10/17/03; 10/22/03; 11/03/03 Plans returned to applicant - waiting resubmittal
12/04/03 Plans resubmitted - to SCH for review
12/16/03 Plans transferred to BH for review
1/9/04 Eng redlines picked up by Olson Engineering
01/14/04; 01/21/04; 01/26/04; Plans to BH for review
01/28/04 Review complete -returned to applicant
02/26/04 Rec'd mylars for construction signature - o BH

03/03/04; 03/17/04; 04/04/04;

04/12/04

Mylars returned unsigned - landscape issues on Andresen - Olson
Engineering will redraw and resubmit

04/15/04

Plans returned for review - to BH

04/19/04; 05/12/04; 06/01/04;
06/16/04; 06/23/04

Plans returned to applicant - called for mylar

07/01/04; 07/07/04

Rec'd mylars for review - to BH
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Twin Creeks Industrial Park (1420 NE 144™ st) PSR2003-00027
Preliminary Ap

roval: 9/17/03 5-YR Expiration: 9/17/08

Planner: Engineer:
Alan Boguslawski Brad Hazen
Submittal Date 2/3/04(FSR) 2/3/04(ENG)
Planning Approval 3/22/04
Fire Marshal Approval 2/4/04
Addressing Approval 7/1/04
Landscape Approval 3/22/04
Coordinator Approval 7/6/04
Engineering Plan Review Receive Complete
1*" Review 02/04/04 02/24/04
2" Review 04/06/04 04/20/04
3™ Review
Request Construction Mylar 04/20/04
Recommend for Approval
Construction Plan Approval
Engineering Approval of site plan

Site Plan Comments:

FSR2004-00004

1/27/04 1" Review Routed to FM; ADDR; TECH - Hold ENG routing until 2" ENG
Review. Comment due date 2/18/04

2/4/04 FM Approval

2/18/04 E-mail to applicant (Erik Bjork) re: documents needed: Recorded BLA;
Joint Access Agmt; ROW or Sidewalk Easement; Stormwater Easement;
Concurrency fee $410.00.

2/25/04 No Change

3/2/04 Received documents for BLA; Joint Access ; ROW - Recorded documents
OK: Need Engineering to review Stormwater Easement/copy of book
sent to Brad

3/17/04 Landscape plan revision required: the removed planter strip needs to be
shown notified applicant 3/17/04

3/19/04 3 copies of revised site plan & landscape plan submitted.

3/22/04 Land Use and Landscape plan approval 3/22/04. E-mailed Debi for ADDR
status and routed revised site plan to ENG. Comment due date 4/5/04

4/20/04 Pending ENG & ADDR approvals; e-mail sent to Debi

5/5/04; 5/10/04; 5/19/04;
5/27/04; 6/3/04; 6/9/04; 6/16/04'

No Change

6/23/04

6/28/04 E-mailed Debi (RV Storage & Vanc Paving) OK to assigh 2 separate
addresses - Per phone call to owner Ginger Edwards

7/6/04 Pending ENG approval

Engineering Comments:

ENG2004-00005

02/04/04; 02/18/04

Plans to BH for 1°" review

02/24/04

Review complete - meeting scheduled for 02/25/04 - returned plans to
applicant

03/10/04; 03/17/04

Waiting resubmittal of revised plans and information

04/06/04

Plans turned in at BG office - routed to BH for second review

04/21/04; 05/12/04; 06/01/04

Plans returned to Lawson Land Surveying - called for mylars with minor
corrections

07/12/04
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06/02/04. 06/16/04; 06/23/04

Waiting submittal of road modification request to finalize project

07/01/04; 07/07/04

Rec'd EVR request - o BH for review

07/12/04
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Glenwood Place Modification (5312 NE 81°" Ave) PSR2003-052/CUP2003-007
Preliminary Approval: 2/20/04 5-YR Expiration: 2/20/09

Planner: Engineer:
Dan Carlson Warren Wannamaker
Submittal Date 1/22/04 (FSR) 1/22/04 (ENG)

Planning Approval

Fire Marshal Approval
Addressing Approval
Landscape Approval 6/25/04
Coordinator Approval

Engineering Plan Review Receive Complete
1*" Review 02/26/04 03/25/04
2" Review 04/26/04 04/30/04
3" Review 05/28/04 06/03/04
Request Construction Mylar 04/28/04

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments: FSR2004-00002

2/4/04 NO FSR SUBMITTALS - TIDEMARK INDICATES PRELIMINARY
REVIEW HAS NOT BEEN COMPLETED/ CALLED ANGIE MERRILL
EARLY FEE PAYMENT RECEIVED

2/5/04 Received call from Angie - Hearing is scheduled for tonight (2/5/04)
Possible Decision made within 2-weeks (2/19/04) then a 14 Day Appeal
period if hearing is not continued. This project does not have
preliminary approval

2/11/04 Hearing Not Continued - Decision will be available 2/19/04, Appeal Period
ends March 5, 2004

2/26/04 Received 1 site plan, 1 landscape plan, 1 set of construction plans - 3
copies are needed for review

3/9/04 Need Landscape plan revisions, notified Andrew Young @ MacKay &

Sposito. 3 sets required at re-submittal, site plans and landscape plans.
Will route when copies are received.

3/17/04; 4/14/04; 4/20/04; No change

4/27/04

5/5/04 Left voice message for Andrew Young regarding submittal items

5/10/04 Waiting for resubmittal

5/19/04 Called Andrew Young; he will submit 3 revised copies of site plan and
landscape plan for land use review.

5/25/04 Received 3 sets revised site/landscape plans; Comments due 6/8/04

6/1/04 E-mail to Erin Toman /Mackay & Sposito; Conds Al; A3; A8; A10; All;
A18. A19 not met

6/9/04 E-mailed Planning Solutions/Andrew Tull, memo of required changes to
landscape plan

6/10/04 Received 3 sets revised landscape plans; comments due 6/24/04
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6/14/04 Septic & well reports submitted to Health Dept for approval; right of
way vacation deferred until prior to occupancy permit issuance

6/25/04 Routed revised copies to FM & ENG for signature; Landscape plan
approval 6/25/04; Need rd vacation issue resolved and Health Dept
approval of well & septic abandonment

7/7/04 Road Vacation deferred until prior to Occupancy; still need Health Dept.

approvals

Engineering Comments: ENG62004-00007

02/04/04; 02/18/04

Engineering review placed on HOLD until stormwater issues can be
resolved - PK and RLD

02/26/04; 03/17/04

Plans given to WCW for review - RLD informed M&S review will begin
prior to PST decision complete

03/25/04; 04/12/04

Plans returned to counter - Mackay and Sposito to revise and resubmit

04/26/04

Plans submitted for review - o WCW

04/28/04

Rec'd call from WCW - have called for mylars submitted

06/3/04; 06/16/04; 06/23/04;
07/01/04; 07/07/04

WCW signed mylars for construction - to HOLD bin

07/12/04

15




73" st Development (7306 NE Hazel Dell Ave) PSR2003-00010
Preliminary Approval: 11/21/03 5-YR Expiration: 11/21/08

Planner: Engineer:
Alan Boguslawski Warren Wannamaker
Submittal Date 3/2/03 (FSR) (ENG) 03/23/04
Planning Approval 6/11/04
Fire Marshal Approval 4/8/04
Addressing Approval
Landscape Approval 6/11/04
Coordinator Approval
Engineering Plan Review Receive Complete
1" Review 03/23/04 04/12/04
2" Review 05/05/04 05/21/04
3" Review 06/10/04 06/18/04
Request Construction Mylar
Recommend for Approval
Construction Plan Approval
Engineering Approval of site plan

Site Plan Comments: FSR2004-00008

3/2/04 APPLICATION NOT ACCEPTED INCORRECT CHECK AMOUNT PER VLK
$3,532.00 FEES DUE

3/17/04 FSR Fees paid - Have not received plans for review

3/23/04 Received site plans/landscape plans for review - routed to FM; ADDR;
TECH

4/8/04 FM Approval per Tom Scott

4/13/04 E-mail sent to Major Foster; need BLA, QCD, Binding site plan covenant
and landscape plan revisions

4/20/04; 4/27/04 No Change
4/29/04 ROW legal description e-mailed to me; reviewed and determined BLA

document does not convey the additional area to the County. Need Quit
Claim Deed / notified Kelly Flanigan with Landerholm, Law Firm

5/10/04 Waiting for submittal

5/11/04 Documents submitted for ROW Dedication (NE Hazel Dell Ave)

5/12/04 Documents reviewed can not route to Pete Capell until legal description,
prepared and stamped by a WA State Licensed Surveyor is submitted

5/18/04 Major Foster submitted 3 revised landscape plans and BLA documents.
Comments due 6/1/04

5/19/04 Routed QCD to Pete Capell for signature (10' Hazel Dell Ave)

5/21/04 Recorded QCD AF#3830894

5/25/04 Revisions required, Pedestrian walkway on site plan does not match

landscape plan; potted trees (along bldg) to be relocated; pending binding
site plan covenant

6/3/04 No Change

6/9/04 Received call from Major Foster on pedestrian walkway location,
referred call to Alan Boguslawski

6/11/04 Revision #2 received for site plans & landscape plan review; comments
due 6/25/04

6/11/04 Alan B. approved site plan and Landscape plan; waiting for binding site

plan covenant and recorded survey
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6/14/04 Routed to ENG (WCW) for site plan sighature
6/23/04 Binding site plan covenant and recorded survey in, routed to Chris Horne
for signature
7/6/04 Covenant recorded (AF3851505) Pending ENG signature on site plan
Engineering Comments: ENG2004-00025
3/2/04 APPLICATION NOT ACCEPTED INCORRECT CHECK AMOUNT PER VLK
$4,570.00 FEES DUE
03/17/04 No plans rec'd for review (??)
03/23/04 Rec'd letter from JBAK concerning design engineer status. Plans routed
to WCW for review
04/12/04; 04/28/04 Plans returned to applicant - waiting resubmittal
05/05/04 Plans and information routed to WCW for review
06/10/04 Plans to WCW for review
06/18/04; 06/23/04; 07/01/04 | Plans returned to applicant for corrections - waiting resubmittal
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Minnehaha Business Park (NE 68™ st & NE 47™ Ave) PSR2002-00028
Preliminary Approval: 8/21/03 5-YR Expiration: 8/21/08

Planner: Engineer:
Mitch Kneipp Michael Barrette
Submittal Date 3/25/04 (FSR) (ENG) 03/25/04
Planning Approval
Fire Marshal Approval 4/13/04
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1" Review 03/26/04 04/13/04
2" Review 05/27/04 06/08/04
3™ Review
Request Construction Mylar
Recommend for Approval
Construction Plan Approval
Engineering Approval of site plan

Site Plan Comments:

FSR2004-00011

4/12/04 1" Review routed to ADDR; FM; TECH; hold ENG routing until 2" review.
Comments due 4/26/04
4/13/04 E-mail sent to Bill Lambert -VLMK, listing additional items needed :

ROW dedications, binding site plan covenant and Public Works approval
of easement conveyed to Drainage Dist No. 12 / FM APPROVAL-TOM S.

4/20/04; 4/27/04

No Change

5/3/04 Reviewing e-mail received from Bill Lambert listing his comments on
conditions not met

5/4/04 E-mail sent to Barrette for comments on ROW & Taper Dedications,
waiting for response. Also need to know if const plans show any
overhead utility lines.

5/5/04 E-mailed Debi for Addressing approval or comments; routed copy signed
by FM to Barrette for review

5/10/04 E-mail sent to Bill Lambert need submittals for ROW dedications and
Binding site plan schedule

5/11/04 Mitch Kneipp confirmed the need for ROW documents and Binding Site

Plan schedule

5/19/04; 5/26/04; 6/3/04; 6/9/04;

Binding Site Plan schedule can be submitted with next phase; still need

6/16/04; ROW dedication documents. Also pending ENG & ADDR approvals
6/23/04 Called VLMK/Bill Lambert - they are working on details needed to
prepare the right of way document
7/1/04 Received call from Jennifer/VLMK; she will route signing & striping plans
to Public Works; ROW details still in the works
7/7/04 No Change
Engineering Comments: ENG2004-00034
03/26/04 Rec'd and routed plans for first review - o MRB
04/13/04; 05/12/04 Plans returned to applicant - waiting resubmittal
05/26/04 Plans to MRB for 2" review
06/08/04 Plans returned to applicant - waiting resubmittal

07/12/04

18




WSU Clark Center (14204 NE Salmon Creek Ave) PSR2003-00037
Preliminary Approval: 6/18/03 5-YR Expiration: 6/18/08

Planner: Engineer:
Richard Daviau Michael Barrette
Submittal Date 5/12/04 (FSR) (ENG) 5/12/04
Planning Approval
Fire Marshal Approval
Addressing Approval
Landscape Approval 7/1/04
Coordinator Approval
Engineering Plan Review Receive Complete
1*" Review 05/13/04 06/02/04
2" Review 06/15/04 06/16/04
3™ Review
Request Construction Mylar
Recommend for Approval
Construction Plan Approval
Engineering Approval of site plan

Site Plan Comments:

FSR2004-00014

5/14/04

1°" Review routed to ADDR; FM; TECH; HABITAT (Hold ENG until 2™
Review) Comments due 5/28/04

5/17/04

Comments received from Dave Howe: FSR & ENG plans cannot be
approved because Conditions Al and A2 have not been complied with yet
(Habitat Mitigation/signs, planting details, maintenance, monitoring).
THIS CONDITION FOR STUDENT LEADERSHIP CENTER / NOT
CLARK CENTER - NEED FSR FOR LEADERSHIP CENTER

5/26/04

Status Memo prepared for applicant; Condition B2 (Habitat Covenant)
not met SEE ABOVE COMMENT

6/3/04; 6/9/04. 6/15/04

No Change

6/23/04

Called David Smith; one project was placed on suspension need to fax
copy of application to clarify which project is for FSR2004-014.
Application faxed 6/23/04 waiting for response

7/1/04

Talked with David Smith to straighten out file; 66,000 sq ft 3 story bldg
is the Clark Center (FSR2004-014)(ENG2004-054) and 18,00 sq ft 2
story bldg with 3,500 sq f+ add'n is the Student Services Center
/Leadership Center (NO FSR CASE #)(ENG2004-053)

7/1/04

NEED FSR STARTED FOR STUDENT SERVICE/LEADERSHIP CENTER;
e-mail sent to Dan Bodell @ WSU

7/7/04

Per Don Hardy - Talk to Melissa to see if she has application form for
Leadership Center then route to Customer Service to add case # and
billing.

Engineering Comments:

ENG2004-00054

05/13/04

Plans to MRB for review

06/02/04

Plans returned to applicant for revisions

07/12/04
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06/15/04

Rec'd plans and information for 2™ review - to MRB

06/16/04; 07/01/04

Plans returned to applicant - waiting resubmittal

07/12/04
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Eisenhower Elementary & Park (9201 NW 9™ Ave) PSR2003-00058; CUP2003-010
Preliminary Approval: 2/5/04 5-YR Expiration: 2/5/09

Planner: Engineer:
Dan Carlson Michael Barrette
Submittal Date 3/1/04 (FSR) (ENG)3/1/04
Planning Approval
Fire Marshal Approval
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1" Review 03/02/04 03/18/04
2" Review 05/18/04 05/25/04
3™ Review
Request Construction Mylar 03/18/04
Recommend for Approval 05/25/04
Construction Plan Approval
Engineering Approval of site plan

Site Plan Comments:

FSR2004-00007

3/1/04 Fees Paid / No FSR submittals received
3/16/04 Appeal Hearing date
5/13/04 Resolution No. 2004-05-9 /Hearing Examiner’s decision upheld
6/2/04 Called Steven @ LSW Architects for 3 copies of final site / landscape
plans
6/4/02 Plans received, pending review; comments due 6/18/04
6/15/04 Site Plan / Landscape plan revisions required: See conds A2;A7 thru All
Status Memo to Steven @ LSW Architects
6/23/04 No change
6/28/04 Called Thomas @LSW revised plans will come in next week (delay due to
high construction bids)
7/7/04 No Change
Engineering Comments: ENG2004-00024
03/02/04 Plans submitted for review - Yo MRB
03/18/04 Plans returned to applicant - called for mylar
05/18/04 Plans/mylars returned -- to MRB

05/25/04; 06/01/04; 06/23/04;
07/01/04; 07/07/04

Plans signed techinically complete -placed in HOLD bin

07/12/04
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Battle Ground Auto Wrecking (29007 NE 87™ Ave) PSR2003-00071

Preliminary Ap

roval: 4/15/04 5-YR Expiration: 4/15/09

Planner: Engineer:
Jim Vandling Michael Barrette
Submittal Date 5/14/04 (FSR) (ENG) 5/14/04
Planning Approval
Fire Marshal Approval
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1*" Review 05/17/04 06/03/04
2" Review
3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments: FSR2004-00015
5/14/04 FSR Fees Paid - No submittals received for review
6/4/04 Waiting for submittal
6/10/04 Need 4 site plan and landscape plans; e-mailed Melissa to check for FSR
submittals.
6/16/04 Called JBAK for plans, he will re-submit (came in w/original application)

sometime this week or early next week with Barrette's revisions.

6/23/04; 7/1/04

No Change

7/7/04 Talked with Tim @ JBAK; revised landscape plan - berms required per
WA State Patrol; revisions to come in today
Engineering Comments: ENG2004-00057
05/17/04 Plans rec'd and routed to MRB for 1*' review

06/03/04; 07/01/04; 07/07/04

Plans returned to applicant for corrections - waiting resubmittal
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Sifton Commerce Center (NE 4™ Plain / NE 159™ Ave) PSR2000-00057
Preliminary Approval: 11/2/01 5-YR Expiration: 11/2/06

Planner: Engineer:
Mitch Kneipp Brad Hazen
Submittal Date 5/27/04 (FSR) (ENG) 5/27/04
Planning Approval
Fire Marshal Approval 6/14/04
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1*" Review 05/27/04 06/17/04
2" Review
3™ Review
Request Construction Mylar
Recommend for Approval
Construction Plan Approval
Engineering Approval of site plan

Site Plan Comments: FSR2004-00017

6/2/04 15" Review routed to ADDR; FM; TECH; WETLANDS (Hold ENG until 2™
Review) Comments due 6/16/04
6/14/04 FM Approval
6/23/04 Bldg size increased by 2,495 sq ft, queuing & access problems - Type I
Post Decision Review required per Mitch Kneipp; e-mailed Rick Hayden @
Sifton Commerce Center
7/7/04 No Change
Engineering Comments: ENG2004-00062
05/28/04 Plans to BH for first review
06/17/04 Plans returned to applicant - waiting resubmittal

06/23/04; 07/01/04; 07/07/04

Waiting resubmittal
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Sacajawea Remodel (700 NE 112™ st) CUP2003-00011; PSR2003-064
Preliminary Approval: 4/22/04 5-YR Expiration: 4/22/09

Planner: Engineer:
Alan Boguslawski Michael Barrette
Submittal Date 5/28/04 (FSR) (ENG) 5/28/04

Planning Approval

Fire Marshal Approval
Addressing Approval 6/10/04
Landscape Approval

Coordinator Approval

Engineering Plan Review Receive Complete
1*" Review 05/28/04 06/13/04
2" Review
3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments: FSR2004-00018

6/2/04 1" Review routed to ADDR; FM; TECH; (Hold ENG until 2™ Review)
Comments due 6/16/04
6/10/04 No change of address per Debi Miller
6/23/04 FM Comments: Need to show fire access to NE side of Bldg-Tom Scott
6/28/04 Relocate ADA parking; solid waste storage area not 217 sq ft; e-mail
memo sent to applicant (LSW)
7/7/04 No Change
Engineering Comments: ENG2004-00053
05/28/04 Plans to MRB for review
06/16/04; 06/23/04; 07/01/04; | Plans returned to applicant for revisions
07/07/04
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Salmon Creek Medical (14409 NE 20™ Ave) PSR2004-00004
Preliminary Approval: 4/29/04 5-YR Expiration: 4/29/09

Planner: Engineer:
Krys Ochia Michael Barrette
Submittal Date 6/2/04 (FSR) (ENG) 5/28/04
Planning Approval
Fire Marshal Approval
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1" Review 06/03/04 06/24/04
2" Review
3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments: FSR2004-00019

6/21/04 1" Review routed to ADDR; FM; TECH; (Hold ENG until 2" Review)
Comments due 7/13/04

6/29/04 E-mail sent to applicant; conditions Al-add compact parking space; A3-
add driveway striping; A6-concurrency fee of 345.00 due

7/6/04 Received revision#1 final site plans only (Hold ENG until 2" Review)

Comments due 7/20/04

Engineering Comments: ENG2004-00066

06/03/04 Plans to MRB for 1°" review

06/24/04; 07/07/04 Plans returned to applicant - waiting resubmittal
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Walnut Grove Apts. (7213 NE 58™ Street) PSR2003-00042
Preliminary Approval: 12/23/03 5-YR Expiration: 12/23/08

Planner: Engineer:
Alan Boguslawksi Michael Barrette
Submittal Date 6/7/04 (FSR) (ENG) 6/7/04
Planning Approval
Fire Marshal Approval 6/21/04
Addressing Approval
Landscape Approval 6/29/04
Coordinator Approval
Engineering Plan Review Receive Complete
1*" Review 06/07/04 06/29/04
2" Review
3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments: FSR2004-00020

6/10/04 15" Review routed to ADDR; FM; TECH; (Hold ENG until 2™ Review)
Comments due 6/24/04

6/21/04 FM Approval

6/29/04 Conds not met: Al-need demolition permit; A4-owes $605 concurrency
fee; A5-need ROW dedication for NE 72 Ave & NE 58 St; Al4-verify
septic tank abandonment (Health Dept)

7/7/04 No Change
Engineering Comments: ENG2004-00069
06/07/04 Plans to MRB for 1°' review

06/28/04; 07/07/04

Plans returned to applicant - waiting resubmittal
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Cascade Flooring America (NE 119™ Street) PSR2003-00065

Preliminary Ap

roval: 3/11/04 5-YR Expiration: 3/11/09

Planner: Engineer:
Michael Uduk Michael Barrette
Submittal Date 6/8/04 (FSR) (ENG) 6/8/04
Planning Approval
Fire Marshal Approval 6/21/04
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1*" Review 06/08/04 06/29/04
2" Review
3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments:

FSR2004-00021

6/10/04 1" Review routed to ADDR; FM; TECH; (Hold ENG until 2™ Review)
Comments due 6/24/04
6/10/04 Received 1 copy of landscape plans; called Harper ,Houf Righellis (Randy)
to submit 4 copies of site plan/landscape plans.
6/10/04 Received 4 sets site plans/landscape plans Comments due 6/24/04
6/21/04 FM Approval
6/29/04 Prepared E-mail for Randy @ HHPR; need note on site plan for solid
waste materials; Landscape plan changes - need info on what Clark
County will install as part of road improvement project
7/7/04 No Change
Engineering Comments: ENG2004-00070
06/08/04 Plans and information routed to MRB for 1*' review

06/29/04; 07/07/04

Plans returned to applicant - waiting resubmittal
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Specialty RV (11026 NE St Johns Rd) PSR2003-00023
Preliminary Approval: 4/8/04 5-YR Expiration: 4/8/09

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Planner: Engineer:
Dan Carlson Warren Wannamaker
Submittal Date 6/9/04 (FSR) (ENG) 6/9/04
Planning Approval
Fire Marshal Approval
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1" Review 06/09/04 06/21/04
2" Review
3™ Review

Site Plan Comments:

FSR2004-00022

6/10/04 Received site plan copies only; Called CSA Engineers for 4 copies of
landscape plans
6/11/04 1" Review routed to ADDR; FM; TECH; (Hold ENG until 2™ Review)
Received 4 sets site plans/landscape plans Comments due 6/25/04
6/16/04 FM can not review until Post Decision in or show preliminary bldg sizes
6/22/04 4597 sq ft increase in bldg sizes; requires a Type I Post Decision
Review; notified applicant Adam Folden-he wants engineering review to
continue so that grading work can start in a few months.
7/7/04 No Change
Engineering Comments: ENG2004-00071
06/09/04 Plans routed to WCW for 1*' review

06/21/04; 07/01/04; 07/07/04

Plans returned to applicant for corrections - waiting resubmittal
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Hazel Dell Auto Center (NE 68™ St/HWY 99) PSR2003-00060

Preliminary Ap

roval: 4/16/04 5-YR Expiration: 4/16/09

Planner: Engineer:
Alan Boguslawski Brad Hazen
Submittal Date 6/9/04 (FSR) (ENG) 6/9/04
Planning Approval
Fire Marshal Approval 6/21/04
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1*" Review 06/10/04 06/30/04
2" Review
3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments:

FSR2004-00023

6/10/04 15" Review routed to ADDR; FM; TECH; (Hold ENG until 2™ Review)
Comments due 6/24/04
6/10/04 No site plans/landscape plans received, called MacKay & Sposito for 4
copies of landscape and site plans - they were submitted today
6/21/04 FM Approval
6/30/04 Called Mackay & Sposito to submit copies of the final site plan and
landscape plan. The submitted copies were preliminary plans and do not
reflect any changes per conditions of approval.
7/7/04 No Change
Engineering Comments: ENG2004-00072
06/10/04 Plans routed to BH for 1" review
06/30/04 Plans returned to applicant - waiting resubmittal

07/12/04

29




Berdinner Glen Ph 2/Apts. (NE 53rd St/NE 78™ Ave) PSR2003-00047
Preliminary Approval: 1/21/04 5-YR Expiration: 1/21/09

Planner: Engineer:
Richard Daviau Brad Hazen
Submittal Date 6/22/04 (FSR) (ENG) 6/21/04
Planning Approval
Fire Marshal Approval
Addressing Approval
Landscape Approval
Coordinator Approval
Engineering Plan Review Receive Complete
1" Review 06/22/04
2" Review
3™ Review

Request Construction Mylar

Recommend for Approval

Construction Plan Approval

Engineering Approval of site plan

Site Plan Comments: FSR2004-00025

6/25/04 15" Review routed to ADDR; FM; TECH; (Hold ENG until 2™ Review)
Comments due 7/9/04

Engineering Comments: ENG2004-00080

06/22/04 Plans to BH for 1°' review

07/12/04 30



	North Country Church (9908 NE 199th St) PSR2000-00037
	Submittal Date
	Orchards Village ( 10011 NE 118th Ave) PSR2003-018; CUP2003-

	Submittal Date
	SDA-North Pacific Union Conf (1715 NW 289th Street) CUP1999-
	Reebs Parr Surface Mining (18203 SE 1st St) PSR2003-00019
	Michael Barrette



	Submittal Date
	Center Pointe (7001 NE 88th Street) PSR2002-00037

	Submittal Date
	Twin Creeks Industrial Park (1420 NE 144th St) PSR2003-00027

	Submittal Date
	Glenwood Place Modification (5312 NE 81st Ave) PSR2003-052/C

	Submittal Date
	73rd St Development (7306 NE Hazel Dell Ave) PSR2003-00010

	Submittal Date
	Minnehaha Business Park (NE 68th St & NE 47th Ave) PSR2002-0

	Submittal Date
	WSU Clark Center (14204 NE Salmon Creek Ave) PSR2003-00037

	Submittal Date
	Eisenhower Elementary & Park (9201 NW 9th Ave) PSR2003-00058

	Submittal Date
	Battle Ground Auto Wrecking (29007 NE 87th Ave) PSR2003-0007

	Submittal Date
	Sifton Commerce Center (NE 4th Plain / NE 159th Ave) PSR2000

	Submittal Date
	Sacajawea Remodel (700 NE 112th St) CUP2003-00011; PSR2003-0

	Submittal Date
	Salmon Creek Medical (14409 NE 20th Ave)  PSR2004-00004

	Submittal Date
	Walnut Grove Apts. (7213 NE 58th Street)  PSR2003-00042

	Submittal Date
	Cascade Flooring America (NE 119th Street)  PSR2003-00065

	Submittal Date
	Specialty RV (11026 NE St Johns Rd)  PSR2003-00023

	Submittal Date
	Hazel Dell Auto Center (NE 68th St/HWY 99)  PSR2003-00060

	Submittal Date
	Berdinner Glen Ph 2/Apts. (NE 53rd St/NE 78th Ave) PSR2003-0

	Submittal Date

